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November 2018




CIP Status Report

November 2018
Summary
District #1 S 38,128,764
District #2 S 15,613,760
District #3 S 34,310,881
District #4 S 32,815,907
District #5 S 76,592,484
District #6 S 30,853,827
District #7 S 42,989,808
District #8 S 49,091,646
Multi-District Projects S 172,381,879
Airport Projects S 88,847,051
Citywide Projects S 14,796,846
Downtown Projects S 237,544,289
Zoo Projects S 28,371,902
Total S 862,339,044
Total Number of Projects 176



CIP Active Status
November 2018

Design Constr

Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget

Status Status

1 Salinas, Lupe

Design

Annie Reconstruction

Final desigh received November 1 and under review.

2013 Street Infrastructure

461,257

461,257

60%

0%

1 Chavira, Hector

Bidding

Bartlett Park Improvements

Bid open held October 24 and under review. Anticipate construction to
begin early January 20109.

2012 Quality of Life

1,000,000

1,000,000

100%

0%

1 Lopez, Daniel

Construction

Borderland Park Improvements

Basketball court being resurfaced and installation of playground swing set

with rockwall enclosure. Construction NTP effective September 24 due
January 21, 2019

CDBG

327,500

328,829

100%

13%

1 Vela, Nancy

Pre- Design

Canterbury Trail

Re-evaluating project scope of work.

2013 Street Infrastructure

1,302,300

1,302,300

0%

0%

1 Castrejon, Monica

Pre- Design

District 1 Neighborhood Water Park

Site negotiations Iin process.

2017 Capital Plan

/7,900,000

7,900,000

0%

0%

1 Reyes, Sergio

Pre- Design

Doniphan and West Green Signal

Legal Department reviewing pre-emption agreements.

2017 Capital Plan

300,000

300,000

0%

0%

1 Salinas, Lupe

Design

Ethel Reconstruction

Final design received November 1 and under review.

2013 Street Infrastructure

983,983

988,983

60%

0%

1 Salinas, Lupe

Construction

Irwin J. Lambka Parking Lot

Construction effective October 1 due January 29, 2019.

Internal Funds 2010
Transportation COs

375,000

375,000

100%

12%

1 Vela, Nancy

Design

Montecillo Brio Station

Awaiting contractor fee's proposal due week of November 5.

Sun Metro Grant/ 2011
Transportation CO's

300,000

300,000

N/A

0%

1 Salinas, Lupe

Design

Montoya Heights Sidewalk

Final design received November 1 and under review.

2013 Street Infrastructure

1,360,900

1,360,900

60%

0%

1 Do, Tony

Design

Northwestern and Helen of Troy Signal

Project funded and anticipated to be completed within FY 109.

2017 Capital Plan

300,000

300,000

100%

0%

City of El Paso
Capital Improvement Department
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CIP Active Status
November 2018

Design Constr

Project Status Project Name Comments Budget Source

Contact Person Original Amount Adjusted Budget

Status Status

1 TBD

Pre- Design

Palisades Trailhead

CID moving forward with project after response from bond counsel.
Project assighment and scoping in progress.

2012 Quality of Life

300,000

300,000

0%

0%

1 Lopez, Daniel

Design

Paved Trails- Mountain to River Trails System

Scoping meeting with consultant to be scheduled early November.

2012 Quality of Life

872,000

872,000

0%

0%

1 Bocanegra, Alfredo

Construction

Redd Road Median & Parkway Landscaping

Preconstruction held November 1. Construction NTP effective November
5, 2018 due October 5, 20109.

2013 Street Infrastructure

1,900,000

3,656,734

100%

0%

1 Do, Tony

Design

Resler and Nardo Goodman Signal

Estimated installation December 2018 in coordination with other SAM
activities. Commenced utility locate activity.

2017 Capital Plan

300,000

300,000

100%

0%

1 Reyes, Liz

Construction

Robinson Street

Contractor working on irrigation lines and finishing landscape details
throughout project limits. Construction completion due November 30.

2013 Street Infrastructure

2,709,660

3,523,503

100%

91%

1 Jaloma, Oscar

Design

Robinson Street Phase |l

Final design received and under review.

2013 Street Infrastructure

2,700,622

2,700,622

90%

0%

1 Do, Tony

Design

Schuster and El Paso Signal

Project funded and anticipated to be completed within FY 109.

2017 Capital Plan

300,000

300,000

100%

0%

1 Lopez, Daniel

Construction

Thorn Park Improvements

Rockwall enclosures and installation of new parking lot -ongoing.
Construction NTP effective August 27 due December 25, 2018.

CDBG

775,800

777,107

100%

15%

1 Lopez, Daniel

Construction

Tom Lea Improvement

Contractor working on grading and installation of sidewalks. Construction
NTP effective July 23 due December 24, 2018.

CDBG

542,200

481,529

100%

15%

1 Salinas, Lupe

Design

Tom Lea Slope Stabilization

Preliminary design effective September 4 due November 5.

2018 Capital Plan

9,300,000

9,300,000

15%

0%

City of El Paso
Capital Improvement Department
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Contact Person

1 Cepeda, Ismael

Project Status

Bidding

Project Name

University Avenue Pedestrian and Bicycle
Enhancements

CIP Active Status

November 2018

Comments

Pending signatures on executed contract.

Budget Source Original Amount Adjusted Budget

TXDOT w/ City match S 1,300,000 S

1,300,000

Design

Status

100%

Constr
Status

0%

City of El Paso
Capital Improvement Department

Total Active District 1 Projects S 38,128,764

Total Number of Active District 1 Projects

22
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Contact Person

2 Cepeda, Ismael

Project Status

Design

Project Name

Alabama Bridge Reconstruction

CIP Active Status

November 2018

Comments

Reviewing LPAFA funding agreement.

Budget Source

TXDOT w/City match

S 1,450,642 S

Original Amount Adjusted Budget

1,450,642

Design

Status

0%

Constr
Status

0%

2 Vela, Nancy

Pre- Design

Animal Services - Cat Patio Display Room

Bid proposal due week of November 5. Anticipate design to begin late
November 2018.

Animal Services

S 76,750 S

76,750

0%

0%

2 Castrejon, Monica

Design

District 2 Neighborhood Water Park

90% design NTP effective September 24 due November 12.

2012 Quality of Life/ 2017
Capital Plan

S 4,000,000 S

/7,141,000

60%

0%

2 Lopez, Daniel

Pre-Design

Fort Blvd Improvements

Coordinating scoping meeting with user department mid November.

CDBG

S 354,400 S

354,400

0%

0%

2 Del Rio, Jesus

Pre-Design

HACEP Baird/Hart Improvements

Agreement pending for CDBG funding approval.

CDBG

S 761,282 S

761,282

0%

0%

2 Del Rio, Jesus

Pre-Design

Leona Ford Washington Recreation Center

Community Development to present amended action plan to City Council
November/ December 2018.

CDBG

S 569,000 S

569,000

0%

0%

2 Chavira, Hector

Pre-Design

Liz Morayma Gonzalez Park

Developing project scope of work. Community meeting scheduled
November 8 to receive input from the public.

2019 Capital Plan

S 1,273,080 S

1,273,080

0%

0%

2 Mota, Karla

Design

Memorial Park Branch Library Expansion

Coordinating meeting with Manhattan Height District and Historical
Landmark Commission to present design.

2012 Quality of Life

S 550,000 S

550,000

60%

0%

2 Del Rio, Jesus

Pre-Design

Memorial Park Library Teen Space Renovation

Community Development to present amended action plan to City Council
November/ December 2018.

CDBG

S 220,800 S

220,800

0%

0%

2 Del Rio, Jesus

Construction

Memorial Park Senior Center Improvements

Project resumed on October 22. Contractor has now mobilized within the
garden area of senior center. Canopy and amenities have been
manufactured and ordered.

CDBG

S 321,656 S

321,656

100%

85%

2 Thompson, Brad

Design

Police Department Parking Garage Improvements

Prefinal NTP effective October 15 due November 26.

2017 Capital Plan

S 2,100,000 S

2,100,000

30%

0%

City of El Paso
Capital Improvement Department
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Contact Person

2 Lopez, Daniel

Project Status

Pre-Design

Project Name

Student Memorial Park Improvements

CIP Active Status

November 2018

- | Desi Const
Comments Budget Source Original Amount Adjusted Budget =ieh SHSEE

Status Status

Scoping meeting with consultant early November. CDBG S 580,500 S 580,500 0% 0%

2 Lopez, Daniel

Pre-Design

Trowbridge Drive Improvements

Coordinating scoping meeting with user department mid November. CDBG S 214,650 S 214,650 0% 0%

City of El Paso
Capital Improvement Department

Total Active District 2 Projects S 15,613,760
Total Number of Active District 2 Projects 13
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CIP Active Status
November 2018

Design Constr

Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget

Status Status

3 Gilliland, Scott

Construction

Alameda Recreation Center/Library Combo

Bid opening held October 23 and under review. Anticipated construction
to begin end of November/ early December 2018.

2012 Quality of Life

11,000,000

11,000,000

100%

0%

3 Cepeda, Ismael

Design

Delta Bridge Reconstruction

Reviewing LPAFA funding agreement.

TXDOT w/City match

1,640,103

1,640,103

0%

0%

3 Pinal, George

Design

Eastside Senior Center (Pebble Hills) Expansion

Final design NTP effective October 30 due November 29.

2012 Quality of Life

1,500,000

1,500,000

60%

0%

3 Ruiz, Victoria

Construction

Edgemere Bike and Walk Trail CDBG 41

In construction- Ribbon cutting scheduled November 10. Final completion
November 29.

CDBG

983,090

1,063,090

100%

98%

3 Pinal, George

Bidding

Edgemere Trail Widening,Lighting and Landscape
Improvements

Fee proposal received October 18 and under review.

2013 Street Infrastructure/
EPW

1,756,700

1,756,700

100%

0%

3 Thompson, Brad

Construction

Geiger, Cardis and Malaga Street Improvements

Construction NTP effective July 2 due January 30, 2019.

2013 Street Infrastructure

1,007,410

1,007,410

100%

50%

3 Castillo, Ana

Construction

Glenwood Drive Improvements

Preconstruction community meeting held October 10. Anticipate
construction NTP to start November 2018.

2013 Street Infrastructure &
EPW

2,004,167

2,004,167

100%

0%

3 Aguilar, Manuel

Pre- Design

Hawkins Reconstruction

RFP released to shortlist teams November 8 and submissions due
December 5.

2018 Capital Plan

9,360,000

9,360,000

0%

0%

3 Bocanegra, Alfredo

Design

Mimosa Reconstruction

Prefinal design effective November 6 due December 4.

2013 Street Infrastructure

2,411,000

2,411,000

30%

0%

3 Salinas, Lupe

Construction

Suffolk Playground

Lead-time for arrival of amenities 3-4 weeks. Construction NTP effective
October 1 due December 7.

Parkland Dedication

128,000

128,000

100%

10%

3 Pinal, George

Pre- Design

Sunglow Landscaping

Considering different options for design services.

2013 Street Infrastructure

383,351

388,351

0%

0%

City of El Paso
Capital Improvement Department
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CIP Active Status
November 2018

: I : Design Constr
Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget 5

Status Status

Toni, Mary Jeanne, and Yvonne Street and Drainage

Fee proposal received and finalizing negotiations. 2013 Street Infrastructure S 1,044,375 S 973,560 100% 0%
Improvement

3 Pinal, George Bidding

Consultant submitted new fee proposal October 31 and under review.

2013 Street Infrastruct 1,078,500 1,078,500 09 09
Tentative preliminary design NTP to be issued early December. 0 rect INTrastructure ’ S ’ T o o

3 Chavira, Hector Design Viscount Street Improvement Lighting

Total Active District 3 Projects S 34,310,881
Total Number of Active District 3 Projects 13

City of El Paso
Capital Improvement Department 7 of 23



Contact Person

Project Status

Project Name

CIP Active Status

November 2018

Comments

Budget Source

Original Amount Adjusted Budget

Design

Status

Constr
Status

Pendi t ter installation by El Paso Water. Construction NTP

4 Monge, Zuhey Construction Angora Loop Median Improvements NIP [ll =" |r1g Watel MELEr INStallation by A50 TVAter. LONStrueon 2012 Quality of Life S 51,109 S 51,109 100% 0%
effective October 2 due December 15.
Cit 1 ded ject on October 16. Pendi ighat

il Monge, Zuhey Bidding Deer Avenue NTMP Y LOUNEN aWarte Rr(?Jec on LEto e.r =N .mg >ishatiires on 2013 Street Infrastructure S 135,675 S 135,675 100% 0%
executed contract. Anticipate construction to begin early January 2019

4 Castrejon, Monica Design District 4 Neighborhood Water Park Prefinal NTP October 16 due November 19. 2017 Capital Plan S 7,900,000 S 7,900,000 60% 0%

4 Lopez, Daniel Pre-Design EPISD Gene Roddenberry Planetarium Relocation EPISD to coordinate with City staff for services. CDBG S 1,159,880 S 1,159,880 0% 0%
Revised bid proposal due to budget constraints. Anticipate bid

4 Ruiz, Victoria Bidding Joey Barraza and Vino Memorial Park Phase 2 advertisement November 2018. Artist public meeting scheduled 2012 Quality of Life S 2,000,000 S 5,000,000 100% 0%
November 28.

4 Thompson, Brad Construction Mesquite Hills Street Lighting Construction NTP effective September 26 due late November. 2013 Street Infrastructure S 106,000 S 106,600 100% 30%
Asbestos abat t lete. Construction NTP effective September 11

4 Chavira, Hector Construction Museum of Archaeology ADA upgrade >DESTOS aDATEINENt LOMPIEte. LONSIIUCLON SHeCtive September 2012 Quality of Life S 218,320 S 218,320 100% 85%
due November 14, 2018.
Earth work for Phase | and Il - complete. FEMA approved existing

4 Gilliland, Scott Design Northgate Transit Oriented Development improvement from flood plain. Demolition of old transfer center, asphalt Economic Development S 1,000,000 S 1,000,000 100% 0%
paving and final fill project pending.

4 Aguilar, Manuel Pre- Design Railroad Reconstruction Project to begin RFQ process mid November. 2018 Capital Plan S 13,777,436 S 13,777,436 0% 0%
Construction NTP effective January 23 due December 3 2018. Currently

4 Mota, Karla Construction Richard Burges Library Renovation working exterior painting and installation of ADA ramps and address 2012 Quality of Life S 1,400,000 S 1,670,687 100% 908%
punch list items.
Preparing scope of work for project. Spot checking of project for areas

4 Del Rio, Jesus Construction Sidewalk Gaps at Sun Valley and Pheasant enhancements. Task order to be assighed to contractor, per no design CDBG S 19,300 S 19,300 N/A 0%
required .

4 Thompson, Brad Design Veterans Recreation Center Preliminary design NTP effective September 24 due November 23. 2012 Quality of Life S 1,500,000 S 1,500,000 10% 0%

City of El Paso
Capital Improvement Department
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CIP Active Status
November 2018

: : I : Design Constr
Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget 5

Status Status

Preparing scope of work for project. Spot checking of project for areas
4 Del Rio, Jesus Construction Wheelchair Ramps North of Terrace Hills MS enhancements. Task order to be assigned to contractor, per no design CDBG S 155,400 S 155,400 N/A 0%
required .

Preparing scope of work for project. Spot checking of project for areas
4 Del Rio, Jesus Construction Wheelchair Ramps South of Terrace Hills MS enhancements. Task order to be assighed to contractor, per no design CDBG S 121,500 S 121,500 N/A 0%
required .

Total Active District 4 Projects S 32,815,907
Total Number of Active District 4 Projects 14

City of El Paso
Capital Improvement Department 9 of 23



CIP Active Status
November 2018

: . I : Design Constr
Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget 5

Status Status

Lead-ti f ival of ities 3-4 ks. C truction NTP effecti
5 Salinas, Lupe Construction Brisa Del Este Playground =at-time 1o arrivar O amentties WEEHS. LONSIIUEHoN SITECHVE Parkland Dedication S 130,000 S 130,000 100% 10%
October 1 due December 7.

5 Venzor, Gloria Construction Dick Shinaut Canopy over playground Construction NTP effective September 6 due November 26. 2012 Quality of Life S 80,000 S 80,000 100% 85%

Site preparation- Excavation of pool area and installation of the concrete/ 2012 Quality of Life/ 2017

4 4 100° A0
shotcrete forms. Construction NTP August 16 due March 2020. Capital Plan » 3,000,000 5 3,000,000 00% 70

5 Mota, Karla Construction Eastside Regional Park Phase |

5 Mota, Karla Pre- Design Eastside Regional Park Phase 2 Shortlist Design Bid Team preparing proposal due November 7. 2012 Quality of Life S 12,000,000 S 12,000,000 0% 0%

In process of selecting Design/Build team. Request for Proposal for Design-

0] (0
Build services due November 19. TIRZ/ PID > 16,000,000 > 16,000,000 0% 0%

5 Monge, Zuhey Pre- Design Eastside Sports Complex Design/Build Phase 2

Final design received October 30 and under review. Tentative bid

o) 0)
advertisement December 2018. 2013 Street Infrastructure S 1,502,540 S 1,502,540 90% 0%

5 Reyes, Sergio Design John Hayes Street Lighting

5 Salinas, Lupe Bidding RC Poe Roundabout Tentative for City Council for construction award December 2018. 2001, 2006 & 2006 Storm COs S 900,000 S 899,724 100% 0%

5 Vela, Nancy Design Rich Beem Street Lighting Consultant to prepare and submit bid documents on November 22. 2013 Street Infrastructure S 1,780,220 S 1,780,220 100% 0%

Removing existing asphalt and preparing for ongoing concrete paving of
5 Shadrick, Robert Construction Rich Beem-Edgemere Roundabout the Northwest corner of Rich Beem Blvd and Edgemere Blvd. NTP for TXDOT w/ City match S 900,000 S 900,000 100% 52%
construction effective December 12, 2017 due December 2018.

5 Do, Tony Design /aragoza and John Hayes Signal Project funded and anticipated to be completed within FY 109. 2017 Capital Plan S 300,000 S 300,000 100% 0%

Total Active District 5 Projects S 76,592,484
Total Number of Active District 5 Projects 10

City of El Paso
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CIP Active Status
November 2018

: . I : Design Constr
Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget 5

Status Status

City Council awarded project October 9. Contract execution in process.
6 Vela, Nancy Construction Additional Bus Bays at Mission Valley Transfer Center Upon completion of Harris Building demolition, construction NTP to be 2011 Transportation CO's S 824,000 S 824,000 100% 0%
issued.

Final NTP effective September 24 due October 12. Preparing bid

2012 li f Lif 2 ) 0 0
documents. Tentative to bid early November. 012 Quality ot Lite > 50,000 5 50,000 95% 0%

6 Thompson, Brad Design Adrian Garcia Park

6 Do, Tony Design Alameda and Whittier Signal Project funded and anticipated to be completed within FY 109. 2017 Capital Plan S 300,000 S 300,000 100% 0%

Addressing punch list items. Construction NTP effective March 8 due mid

CDBG S 579,784 S 587,284 100% 98%
November.

6 Del Rio, Jesus Construction Blackie Chesher Park Improvements

Final desigh received and under review. Anticipate procurement process

201 ital Pl 2,121 2,121 y y
to begin early January 2018 018 Capital Plan > ,121,000 5 ,121,000  90% 0%

6 Monge, Zuhey Design Brian Ray Reconstruction

6 Cepeda, Ismael Design Davis Bridge Reconstruction Reviewing LPAFA funding agreement. TXDOT w/City match S 812,437 S 812,437 0% 0%

6 Bocanegra, Alfredo Design Davis Reconstruction Prefinal design effective October 11 due November 14. 2013 Street Infrastructure S 1,851,322 S 1,851,322 60% 0%

Demo of 110 Harris Bldg & Improvement and NTP for demolition of Harris Building began October 22 due late

' ' 0 0
Rehabilitation December. 2011 Transportation CO's S 50,000 S 50,000 100% 20%

6 Vela, Nancy Construction

Finalizing landscaping and illumination design. Finalizing procurement

201 Inf 1,984,000 1,984,000 1009 09
documents to send to Purchasing Department end of November. 013 Street Infrastructure - 1= > 7O /o /o

6 Pinal, George Design New Haven Street (Reconstruction)

6 Bocanegra, Alfredo Design Padilla Reconstruction Preliminary design drawings due November 14. 2013 Street Infrastructure S 2,249,005 S 2,249,005 30% 0%

City council to award November 13. Anticipated to start construction

2012 Quality of Life S 750,000 S 750,000 100% 0%
early January 2019.

6 Thompson, Brad Bidding Paseos Del Sol Park Improvements

City of El Paso
Capital Improvement Department 11 of 23



CIP Active Status
November 2018

: : I : Design Constr
Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget 5

Status Status

6 Do, Tony Design Pellicano and Michaelangelo Signal Project funded and anticipated to be completed within FY 109. 2017 Capital Plan S 300,000 S 300,000 100% 0%

6 Thompson, Brad Pre- Design Phillipy Reconstruction Project under evaluation. 2013 Street Infrastructure S 797,632 S 797,632 0% 0%

Coordination meeting with contractor to discuss options on addressing

CDBG S 1,157,645 S 1,157,645 100% 98%
asphalt concerns.

6 Ruiz, Victoria Construction Playa Drain Walking Trail Improvements

6 Mota, Karla Construction Sergio Troncoso (Ysleta) Library Improvements Construction NTP effective October 1 due February 28, 2019. 2012 Quality of Life S 450,000 S 450,000 100% 13%

Sergio Troncoso (Ysleta) Library Parking Lot

Phase | & |I Construction NTP effective October 1 due February 28, 2019. 2012 Quality of Life S 425,000 S 425,000 100% 13%

6 Mota, Karla Construction

6 Aguilar, Manuel Design Snelson Reconstruction Preliminary design NTP due November 20. 2013 Street Infrastructure S 710,000 S 710,000 0% 0%

Review of desigh scope modifications. Anticipate prefinal NTP to be

I 0 0
<ued late Novermber 2018, 2018 Capital Plan S 1,282,000 S 1,282,000 30% 0%

6 Thompson, Brad Design Ted Houghton Reconstruction

Bid Opening held October 16. Pending concurrence package from TXDOT.

TXDOT ' h 1 2,502 1 2 502 1009 0
CRRMA managing bid and construction phase. OT w/City matc > 3,952,502 5 3,952,50 00% 0%

6 Cepeda, Ismael Bidding /Zaragoza POE, Winn Road, Pan American Dr Imprvmts

Total Active District 6 Projects S 30,853,827
Total Number of Active District 6 Projects 19

City of El Paso
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Contact Person

7/ Castrejon, Monica

Project Status

Design

Project Name

District 7 Neighborhood Water Park

CIP Active Status

November 2018

Comments

90% design NTP effective September 24 due November 12.

Budget Source

2012 Quality of Life/ 2017
Capital Plan

4,000,000 S

Original Amount Adjusted Budget

7,383,000

Design

Status

60%

Constr
Status

0%

7 Lopez, Daniel

Construction

E.L. Williams Park Improvement

Rockwall enclosures- ongoing. Construction NTP effective June 4 due
December 1, 2018.

CDBG

723,371

729,071

100%

26%

7 Aguilar, Manuel

Pre- Design

Holly Reconstruction

Project design services in negotiations.

2013 Street Infrastructure

796,000

796,000

0%

0%

7 Vela, Nancy

Bidding

James Street (Reconstruction)

El Paso Water submitted design drawings October 15. Preparing bid
package to be submitted to Purchasing early November.

2013 Street Infrastructure

1,300,000

1,303,000

100%

0%

7 Mota, Karla

Construction

Judge Marquez Branch Library

Construction NTP effective October 1 due February 28, 2019.

2012 Quality of Life

410,000

410,000

100%

13%

7 Aguilar, Manuel

Design

Lomaland Reconstruction

Prefinal design NTP effective October 30 due November 26.

2013 Street Infrastructure

2,071,000

2,071,000

30%

0%

7 Gilliland, Scott

Construction

Lomaland Recreation Center

Bid opening held October 23 and under review. Anticipated construction
to begin end of November/ early December 2018.

2012 Quality of Life

11,000,000

11,000,000

100%

0%

7 Thompson, Brad

Pre- Design

Lowd Reconstruction

Preliminary design NTP to be issued early November 2018.

2013 Street Infrastructure

1,944,000

1,944,000

10%

0%

7 Monge, Zuhey

Design

Mauer Road NTMP

Prefinal design effective November 6 due December 5.

2013 Street Infrastructure

100,000

100,000

60%

0%

7 Aguilar, Manuel

Pre- Design

McCune Reconstruction

Preliminary design NTP effective November 19 due January 3.

2013 Street Infrastructure

2,821,000

2,821,000

0%

0%

/ Do, Tony

Design

North Loop and Lafayette Signal

Project funded and anticipated to be completed within FY 109.

2017 Capital Plan

300,000

300,000

100%

0%

City of El Paso
Capital Improvement Department
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CIP Active Status
November 2018

: : R : Design Constr
Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget 5

Status Status

7 Aguilar, Manuel Design Paddlefoot Reconstruction Prefinal design effective November 5 due November 30. 2013 Street Infrastructure S 3,163,000 S 3,163,000 60% 0%

7 Salinas, Lupe Bidding Princeton Street Reconstruction Tentative for City Council for construction award late November 2018. 2013 Street Infrastructure S 1,369,000 S 1,369,000 100% 0%

Recommendation letter sent on November 7. Tentative to award project

2012 lity of Lif 1009 y
mid December 2017. Anticipate to start construction mid January 2019. 012 Quality of Lite » 500,000 5 >00,000 00% 0%

7 Guerrero, Gilbert Bidding Shawver Outdoor Sports Lighting

7 Guerrero, Gilbert Bidding Shawver Renovate Sports Fields Pending evaluation of CSP package from Purchasing Department. 2012 Quality of Life S 1,500,000 S 1,500,000 100% 0%

On Hold-El Paso Water construction completion Spring 2019. CID will
7 Monge, Zuhey Design Thomas Manor Park Improvements-NIP Il coordinate at 95% of El Paso Water construction to move forward with 2012 Quality of Life S 60,700 S 60,700 95% 0%
start of project.

7 Salinas, Lupe Bidding Tulane Reconstruction Tentative for City Council for construction award late November 2018. 2013 Street Infrastructure S 1,213,000 S 1,213,000 100% 0%

7 Salinas, Lupe Bidding Valley View Street Reconstruction Tentative for City Council for construction award late November 2018. 2013 Street Infrastructure S 4,017,000 S 4,017,000 100% 0%

7 Cepeda, Ismael Design Yarbrough Bridge Reconstruction Reviewing LPAFA funding agreement. TXDOT w/City match S 2,310,037 S 2,310,037 0% 0%

Total Active District 7 Projects S 42,989,808
Total Number of Active District 7 Projects 19

City of El Paso
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Contact Person

3 Ruiz, Victoria

Project Status

Construction

Project Name

Chamizal Community Center Park

CIP Active Status

November 2018

Comments

Pending sighatures on executed contract. Anticipate construction to start
November 2018.

Budget Source

CDBG

Original Amount

1,403,968

Adjusted Budget

1,473,968

Design

Status

100%

Constr
Status

0%

8 Cepeda, Ismael

Design

Chamizal Pedestrian Enhancements Phase |

60% design received and under review. TXDOT DDR meeting scheduled
for December 20.

FHWA w/ City match

1,013,700

1,013,700

60%

0%

8 Cepeda, Ismael

Design

Chamizal Pedestrian Enhancements Phase 2

30% design received and under review TXDOT DDR scheduled for
November 15.

FHWA w/ City match

972,830

972,830

30%

0%

8 Gilliland, Scott

Construction

Chamizal Recreation Center

Bid opening held October 23 and under review. Demolition preparation
NTP issued June 18 due end of November 2018. Anticipated construction
to begin end of November/ early December 2018.

2012 Quality of Life

11,000,000

11,000,000

100%

0%

8 Thompson, Brad

Pre- Design

Chico Reconstruction

Project under evaluation.

2013 Street Infrastructure

1,062,500

1,062,500

0%

0%

8 Venzor, Gloria

Construction

Crestmont Canopy over playground

Construction NTP effective September 6 due November 26.

2012 Quality of Life

380,000

380,000

100%

40%

8 Castillo, Ana

Bidding

De Vargas Drive Street and Drainage Improvements

De Vargas grouped with Cortez (north of Delta) and Encino (north of
Delta) as one construction project. Bid package to be submitted to
Purchasing Department fall 2018.

2013 Street Infrastructure

1,772,400

2,111,010

100%

0%

8 Castillo, Ana

Design

Dolan Street and Drainage Improvements

Dolan grouped with Edna (west of Concepcion) as one construction

project and tentatively to be sent to Purchasing Department for
procurement process winter 2018/2019.

2013 Street Infrastructure

944,400

957,305

90%

0%

3 Reyes, Sergio

Pre- Design

Doniphan and Bird Signal

Legal Department reviewing pre-emption agreements.

2017 Capital Plan

300,000

300,000

0%

0%

8 Castillo, Ana

Design

Edna Street and Drainage Improvements

Edna (west of Concepcion) grouped with Dolan as one construction

project and tentatively to be sent to Purchasing Department for
procurement process winter 2018/2019. Edna (east of Alicia) grouped
with Cortez (south of Delta) as one construction project and tentatively

to be sent to Purchasing Department for procurement process spring
2019.

2013 Street Infrastructure

3,109,900

6,066,000

90%

0%

8 Castillo, Ana

Design

Elena Street & Feliz Street Improvements

Elena and Feliz grouped with Encino (south of Delta) as one construction

project. Bid package to be submitted to Purchasing Department late fall
2018.

2013 Street Infrastructure

1,380,000

2,170,684

100%

0%

City of El Paso
Capital Improvement Department

15 of 23



CIP Active Status
November 2018

: : I - Design  Constr
Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget B

Status Status

Encino (north of Delta) grouped with Cortez (north of Delta) and De
Vargas as one construction project. Bid package to be submitted to
8 Castillo, Ana Bidding Encino Drive Paving and Drainage Improvements Purchasing Department fall 2018. Encino (south of Delta) grouped with 2013 Street Infrastructure S 2,357,300 S 2,406,200 100% 0%
Elena and Feliz as one construction project. Bid package to be submitted
to Purchasing Department late fall 2018.

Construction NTP effective February 26 due December 2019. Contractor
8 Castillo, Ana Construction Flower Drive Street and Drainage Improvements working on storm sewer system, sanitary sewer lines, water lines with
services, subgrade and curb and gutter.

2013 Street

2 1,4 2,94 100° 26°
Infrastructure/EPW ? 051,430 5 ;946,836 00% 6%

Construction NTP effective April 15 due November 7. Installation of traffic
8 Jaloma, Oscar Construction Paseo de las Luces signals foundation-ongoing. Archway on San Antonio Ave. scheduled for 2017 Capital Plan S 6,400,000 S 6,400,000 100% 65%
installation November 1. Ribbon cutting programmed for November 7.

60% design received and under review. TXDOT DDR meeting scheduled

FHWA, TXDOT, City match S 2,800,000 S 2,800,000 60% 0%
for November 15.

8 Cepeda, Ismael Design PDN Roundabout

Contractor working on installation of bus stops concrete pads.
Electricians wiring lighted bollards from Frontera to Turnstone. Installing
8 Cardoza, Jose Construction River Bend Multimodal Improvements Phase Il ground pullboxes from Turnstone to Sunset. Landscaping installation for TXDOT w/City match S 1,182,000 S 1,910,963 100% 50%
irrigation system from Turnstone to Sunset- ongoing. Notice to proceed
effective March 6 due November 2, 2018.

El Paso Water final design received October 15. Consultant final design
8 Ruiz, Victoria Bidding River Bend Phase Il drawing received October 30 and under review. Anticipate procurement 2013 Street Infrastructure S 3,340,200 S 3,340,200 100% 0%
process to begin November 2018.

8 Do, Tony Design Silver Springs and Shadow Mountain Signal Project funded and anticipated to be completed within FY 109. 2017 Capital Plan S 300,000 S 300,000 100% 0%

100% desigh drawing to include demolition specifications due end of

B Alf Desi Bri Toll Facility D liti Int'l Bri 160,4 160,4 1009 0
8 ocanegra, Alfredo esign Stanton Bridge Toll Facility Demolition November. Tentative demolition to begin late January 2019. nt'l Bridges S 60,400 S 60,400 00% 0%
Prefinal ' ' iew. T ive final ign NTP
3 Monge, Zuhey Design Teramar Reconstruction A .ma design received and under review. Tentative final design to 2013 Street Infrastructure S 1,319,000 S 1,319,000 60% 0%
begin November 19 due December 14.
Pending Traffi | P | f TXDOT. Antici
8 Vela, Nancy Construction UMC Bus Bay Extension ending Traffic Control Plan approval from OT. Anticipatec 2011 Certificate of Obligation S 300,000 S 300,000 100% 0%

construction to start January 2019.

Total Active District 8 Projects S 49,091,646
Total Number of Active District 8 Projects 21

City of El Paso
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CIP Active Status
November 2018

: : B A Design  Constr
Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget sn

Status Status

Construction NTP effective May 9 due January 2, 2018. Upon delivery of long
lead time items-Roundhouse trailhead to tentatively complete construction
early November. Thunderbird trailhead to tentatively complete construction

. . . . . . . o o
1&4 Lopez, Daniel Construction Trailhead Parking Areas and Amenities mid November. Thousand Steps trailhead construction started July 3 to 2012 Quality of Life S 500,000 S 500,000 100% 85%
tentatively complete mid November. Lazy Cow construction started August
13 and tentatively complete early December 2018.
1 &5 Lopez, Daniel Design Paved Trails - Tierra Del Este, Sunset Terrace Park Tralil Consul.tant to re-su.bmit pr.efinal design plans due mid November. 2012 Quality of Life g 655000 & 655,000 90% 0%
Extension Tentative NTP for final design to early December.
1&8 Jaloma, Oscar Pre- Design Schuster Reconstruction Finalized negotiations October 29. Tentatively to award November 13. 2013 Street Infrastructure S 7,559,900 S 7,559,900 0% 0%
1,2,4,6,7 Chavira, Hector Pre-Design Pellicano Dr, Railroad Dr, Cotton Street Median Consu!tant submitted fee propos§l and unc.zler review. Tentative for City 2019 Capital Plan g 10.079.200 & 10,079,200 0% 0%
& 8 Improvements Council November 13 for professional services agreement.

Phase ll-sidewalk and landscaping installation on Dyer between Fred
2 & 8 Schroeder, Margaret Construction Dyer Rapid Transit System Pedestrian Improvements Wilson and McConnell and Kansas and Campbell between Main and San TXDOT w/ City match S 1,500,000 S 1,680,000 100% 56%
Antonio. Construction NTP effective February 26 due December 2018.

Preliminary design received November 12 and under review. Anticipate

2&8 Pinal, George Design Fire Station 7 and 15 Restrooms . . . . 2016 Certificates of Obligation S 500,000 S 500,000 15% 0%
prefinal design to be issued first week of December.
Waiting for TXDOT | of k to tentativel d
2,3&5 Cepeda, Ismael Bidding Montana Rapid Transit System . alting ror APPIOVAT OT CONCUITENTE PAtiage 1O teNtatlvely awar FHWA, FTA & COs S 45,500,000 S 46,000,000 100% 0%
in December 2018.
Two stations remain under construction: Hercules inbound and
2,488 Avila Alex Construction  Dyer Rapid Transit System outbound. Right of way agreement being finalized for stations 10 FHWA, FTA & COs $ 35900000 $ 35,900,000 100% 69%
’ Y P Y inbound & 11 outbound. Anticipated completion February 2019 with ’ S S ° °
revenue service to follow.
. . L Initial concept design presented to City Council on October 30. .
2 7 Aguilar, M | Pre- D Ligh 2019 Capital Pl 3,150,000 3,150,000 09 09
3:2/6, sUllar, Viahte rempesleh >un City Lights Preliminary design effective October 16 due January 15, 2019. apitdi Fian ’ S ? S & &
Construction NTP effective February 26 due December 2019. Contractor 5013 Street
3&8 Castillo, Ana Construction Alicia Drive Street Improvements working on storm sewer system, sanitary sewer lines, water lines with Infrastructure/EPW S 2,230,400 S 3,047,618 100% 26%

services, subgrade and curb and gutter.

City of El Paso
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3&8

Contact Person

Castillo, Ana

Project Status

Bidding

Project Name

Cortez Street and Drainage Improvements

CIP Active Status

November 2018

Comments

Cortez (north of Delta) grouped with Encino (north of Delta) and De
Vargas as one construction project. Bid package to be submitted to
Purchasing Department fall 2018. Cortez (south of Delta) grouped with
Edna (east of Alicia) as one construction project and tentatively to be sent
to Purchasing Department for procurement process spring 2019.

Budget Source

2013 Street Infrastructure

Original Amount

2,249,300

Adjusted Budget

3,503,725

Design

Status

100%

Constr
Status

0%

3&8

Reyes, Liz

Design

MCA Quiet Zones

Finalizing agreements with Union Pacific Railroad. Tentatively
construction to start late January 2019.

2013 Street Infrastructure

5,000,000

5,672,668

100%

0%

3,6, 7&8

Bocanegra, Alfredo

Construction

Alameda Rapid Transit System

Anticipate final completion December 18 with revenue to follow.

2009 COs, 2011
Transportation COs

38,351,000

38,629,875

100%

97%

3,56 &7

Chavira, Hector

Pre-Design

Yarbrough Dr, George Dieter Dr, Lee Trevino Median
Improvements

Consultant submitted fee proposal and under review. Tentative for City
Council November 13 for professional services agreement.

2019 Capital Plan

3,327,600

3,327,600

0%

0%

3,7

Reyes, Sergio

Design

Yarbrough Street Lighting

Preliminary design NTP effective September 21 due November 7.

2013 Street Infrastructure

1,317,800

1,317,800

0%

0%

3,8

Vela, Nancy

Design

Sun Metro Transfer Centers (Eastside & Downtown)

Downtown :Contractor's fee proposal for the bus pads and canopy under

review. Anticipate construction to begin late November 2018. Eastside:
Final design received October 30 and under review.

2011 Transportation CO's

358,493

358,493

90%

0%

5,6,7

Hoffman, Alex

Pre-Design

Eastside Master Plan

Analysis of existing conditions underway. Three stakeholder meetings
scheduled for mid-November

2019 Capital Plan

500,000

500,000

20%

0%

City of El Paso

Capital Improvement Department

Total Active Multi-District Projects $ 172,381,879
Total Number of Multi-District Projects

17
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CIP Active Status
November 2018

. I : Design Constr
Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget 5

Status Status

New direction given for design. EPIA is preparing an RFQ for a marketing
AIRPORT  McElroy, Michael Design Airport Industrial Parks Monuments consultant for designs. When a final design/image is produced, project Airport S 350,000 S 350,000 3% 0%
will advance into construction.

AIRPORT Brooks, Shane Construction EPIA Checked Baggage Inspection Project to complete February 2019. PFC - TSA- Airport S 24,750,416 S 27,470,151 100% 90%

Finalizing design. Bid phase anticipated to begin December 2018.

CFC 4,500,000 4,500,000 1009 09
Anticipated construction NTP to be issued February 20109. > At > VY, /o 70

AIRPORT Brooks, Shane Design EPIA Convair Road Improvements

AIRPORT Brooks, Shane Design EPIA FBO Ramp and Taxiway U & V Realighment Preliminary design NTP effective September 10 due December 9. Grant - Airport S 4,436,900 S 4,436,900 15% 0%

EPIA Terminal Architecture and Landscape

AIRPORT Brooks, Shane Construction
Improvements

Construction NTP effective August 27 due April 14, 20109. Airport S 5,000,000 S 10,000,000 100% 20%

EPIA Terminal General Improvements, Ceiling and Schematic design under review. In process of developing construction

AIRPORT  Espineli, Geoff Desi
O >PINEll, LEOTTEY elsh Lighting Improvement drawings and tentatively to complete by January 2019.

Airport S 2,000,000 S 2,000,000 60% 0%

Proposal received and under review. Anticipate construction to start

. SURP 16-2
AIRPORT  Espineli, Geoffrey Bidding HVAC Annual Upgrades FY 16-20 January 2019.

Airport S 750,000 S 750,000 100% 0%

Maintenance Building Improvements Bathroom Construction of new nursing room on-going. Installing new ceilings,

Al t 240,000 240,000 1009 309
Remodel at Field Maintenance carpet and cabinets. Estimated completion by November 24, 2018. TPOT > ‘ - ‘ 70 70

AIRPORT  Espineli, Geoffrey Construction

Working Paper 5 (Alternatives) currently being revised based on final
Airport comments received in October. Working Papers 6, 7, 8, and 9
(Environmental, ALP, Phasing, Financial) currently underway. Final Public
Workshop currently scheduled for November 15.

AIRPORT  McElroy, Michael Design Master Plan Update - EPIA Airport S 1,900,000 S 1,900,000 92% 0%

AIRPORT  Espineli, Geoffrey Design Passenger Notification Systems (FIDS, BIDS, GIDS) Final desigh NTP effective September 4 due November 28. PFC, AIP S 1,300,000 S 2,200,000 90% 0%

City of El Paso
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AIRPORT

Contact Person

Espineli, Geoffrey

Project Status

Construction

Project Name

Runway 4-22 Reconstruction

CIP Active Status

November 2018

Comments

Phase II- Currently working on subgrade of the runway. Construction
completion February 27, 2019

Budget Source Original Amount Adjusted Budget

PFC - FAA - Airport S 35,000,000 S

35,000,000

Design

Status

100%

Constr
Status

60%

City of El Paso

Capital Improvement Department

Total Active Airport Projects S 88,847,051

Total Number of Airport Projects

11
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CW

Contact Person

Reyes, Sergio

Project Status

Design

Project Name

Bicycle Connectivity Phase |

CIP Active Status

November 2018

Comments

Awaiting executed LPAFA agreements from TXDOT. Tentative preliminary
design to start November 2018.

Budget Source

TXDOT w/City match

Original Amount

S 1,587,697

Adjusted Budget

S 1,587,697

Design

Status

0%

Constr
Status

0%

CW

Reyes, Sergio

Design

Bicycle Connectivity Phase Il

Tentative Preliminary design to start mid November 2018.

TXDOT w/City match

S 1,909,149

S 1,909,149

0%

0%

CW

Mota, Karla

Design

El Paso Citywide Wayfinding Phase |

Project presented to City Council October 30 for approval of design
standards.

2019 Capital Plan

S 1,030,000

S 1,030,000

100%

N/A

CW

Lopez, Fred

Design

PCl Study

Final report under review.

2017 Capital Plan

S 300,000

S 300,000

100%

N/A

CW

Thompson, Brad

Pre- Design

Police Department Facilities Master Plan

Information gathering phase facilities master plan. District and focus
group meetings being scheduled.

2017 Capital Plan

S 400,000

S 400,000

16%

0%

CW

Avila Alex

Construction

Street Median and Parkway Landscaping

Construction NTP effective November 5 due October 17, 2019. George
Dieter corridor from Vista del Sol to Montwood and Montwood corridor
from Viscount to McRae to start first.

TXDOT/ City Funds

S 6,500,000

S 9,070,000

100%

0%

City of El Paso

Capital Improvement Department

Total Active Citywide Projects S 14,796,846
Total Number of Citywide Projects

6
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CIP Active Status
November 2018

: : R : Design Constr
Contact Person Project Status Project Name Comments Budget Source Original Amount Adjusted Budget 5

Status Status

Maintenance repairs (ADA repairs and concrete sealant) ongoing by Ballpark Lease and General g

214 214 100¢ 0
Contractor. Construction NTP effective May 21, 2018 due May 18, 2019. Funds 000 5 ,000 00% 36%

DTWN Bocanegra, Alfredo Construction Baseball Stadium Capital Improvement

Ruiz, Victoria /

Garcia. Daniel Pre- Design Children's Museum Architect firm was announced on October 18 to design project. 2012 Quality of Life S 19,250,000 S 39,250,000 0% 0%

DTWN

Construction NTP effective October 29, 2018 due February 25, 2019.
DTWN Avila Alex Construction Downtown Wayfinding Demolition and infrastructure of Kiosk ongoing on Franklin Ave and TXDOT S 800,000 S 800,000 100% 0%
Durango.

DTWN Ruiz, Victoria Pre- Design Mexican American Cultural Center Statements of qualification for RFQ due November 13. 2012 Quality of Life S 5,750,000 S 16,500,000 0% 0%

Archaeology permit received from Texas Historic Commission. Security

. . . .
fencing installed November 7 and finished November 8. 2012 Quality of Lite > 180,000,000 5 150,000,000 0% 0%

DTWN Garcia, Daniel Pre- Design MPC

Additional services added to project scope. Tentative Design NTP to be

. 2006 COs/ 2017 Capital Plan S 700,000 S 780,289 15% 0%
issued November.

DTWN Mota, Karla Pre- Design San Jacinto Visitor's Center

Total Active Downtown Projects S 237,544,289
Total Number of Downtown Projects 6

City of El Paso
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/00

Contact Person

Gutierrez, Lili

Project Status

Construction

Project Name

Chihuahua Desert Exhibit Complex

CIP Active Status

November 2018

Comments

Construction NTP effective March 6, 2018 due June 2019 . Construction
of Jaguar Mountain, on-going.

Budget Source Original Amount

2012 Quality of Life S 13,880,400

Adjusted Budget

14,611,207

Design

Status

100%

Constr
Status

41%

/00

Gutierrez, Lili

Construction

Event Tent (additional shade)

Construction NTP effective November 11 due January 5, 2019.

2012 Quality of Life S 1,742,500

2,034,432

100%

0%

/00

Gutierrez, Lili

Pre- Design

Penguin Exhibit and Life Support Project

Tentative kick off desigh meeting scheduled Nov 7, 2018.

2012 Quality of Life S 3,766,750

3,766,750

0%

0%

/00

Gutierrez, Lili

Design

Sea Lion Exhibit Repair and Upgrade

HVAC design 90% complete. Final design due Nov 15, 2018

2012 Quality of Life S 717,500

676,082

90%

0%

/00

Gutierrez, Lili

Design

Support Elements

Contractor working on giraffe shade structures- ongoing. Project reached
substantial completion. Overall final completion is November 19.

2012 Quality of Life S 7,375,958

7,283,431

100%

98%

City of El Paso

Capital Improvement Department

Total Active Zoo Projects S 28,371,902

Total Number of Zoo Projects

5
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RESURFACING SUMMARY REPORT DISTRICT 1 Representative: Peter Svarzbein
November 2018
COMPLETED UNDER CONTRACT
STREET FROM TO STREET FROM TO
ALTACUMBRE Camino Fuente Tarascas CINCINNATI Piedmont Cincinnati
AMPOSTA B Cresta Alta Westwind CINCINNATI Kansas Coffin
BOX ELDER Gomez Rollins GALLOWAY Stanton Piedmont
BRENTWOOD Stanton Krupp KELLY Kern Whitaker
BUTTERFIELD Territory Rio Mira LARCHMONT Krupp Waymore
CALLE OLASO Equestre Dead End MADELINE Piedmont Park
CHERRY HILL Broadmoor Thunderbird MESA HILLS Mesa Acacia
CLAYTON Galloway Robinson MESITA A Piedmont Stanton
COSTA BLANCA Pinar del Rio Redd NEW YORK St. Vrain Dead End
DEDE Rim Cul-de-Sac OKEEFE A Mesita Alethea Park
FLAMINGO B Okeefe Stanton PARK HILL Ridgecrest Ridgecrest
HILLCREST Bancroft Dead End RESLER High Ridge Belvidere
INDIAN BLUFF Crown Point Caprock SANTA RITA Las Vegas O'Keefe
IRONDALE Lawndale Stanton VALLEY WEST Gomez Dead End
KRUPP Waymore Ridgecrest
LA CRUZ Okeefe Piedmont
LOS NIETOS La Mirada La Mirada
MOORE Piedmont Stockwell
NAVARIE Pinar del Rio Redd
OCTAVIA Kerbey Dead End
ONEIDA Medano Redd
OSAPLE Rio Mira Dead End
PAWNEE Iroquis Dead End
PEBBLE BEACH Shadow Mountain [Burning Tree
RHAELYNNE Cory Upper Valley
RIO MIRA Butterfield Territory
ROXANNA Ridge Marietta
SAN MATEO La Cruz Piedmont
SINGING HILLS Thunderbird Thunderbird
SOLEDAD Mulberry La Mirada
TERRITORY Butterfield Rio Mira
WALLINGTON Krupp Brentwood
WELLESLEY Kern Campbell



RESURFACING SUMMARY REPORT

DISTRICT 2

Representative: Alexsandra Annello

COMPLETED
STREET FROM TO
Alley Piedras Raynor
BYRON Van Buren Monroe
CHELSEA A Timberwolf Dead End
CHELSEA B Timberwolf Trowbridge
CUMBERLAND Pershing Gateway South
ECHO B Hercules Moonlight
ELM Mobile Richmond
HASTINGS C Happer Gateway South
JADE Zircon Echo
LACKLAND Van Buren Monroe
LAMAR Bliss Hueco
LOUISIANA Mobile Richmond
MAXWELL Gateway North Dyer
MAXWELL B Dyer Diana
MEMPHIS A Red Rock Canyon Piedras
MOBILE A Piedras Dead End
MOUNT ETNA Rutherford Glacier Peak
MOUNT OLYMPUS |(Joe Herrera Glacier Peak
NASHVILLE A Piedras Dead End
NEBRASKA Nations Morehead
POLK Byron Elm
RAILROAD Hondo Pass uUs 54
ROBERT A Maxwell Arlen
SATURN Edgar Park Hercules
SOLAR Edgar Park Hercules
STEVENS Harrison McKinley

UNDER CONTRACT
STREET FROM TO
BERYL Dolomite Echo
BRITTON Dyer Sierra Vista
BROADDUS A Alabama Stevens
CAPITAN Mt Latona Hercules
CLIFTON A Hueco Gateway South
CROSSON CcDS CDS
DEVORE Eclipse Comet
DIAMOND Westline Echo
DOLOMITE Magnetic Zircon
FORREST Hunt Trowbridge
FRANKFORT C Stevens Partello
FRANKFORT D Dyer Gateway South
FRANKFORT E Gateway North Dead End
GRANT C Piedras Copper
GRISSOM Martin Mathias
HAPPER Leeds Cambridge
HASTINGS Happer Pershing
HOMER Gateway South Joyce
HUNT Peinado Glenwood
JUSTUS Jefferson Tyler
MADERA Radford Dead End
MARR B Altura Trowbridge
MATTERHORN Rutherford Glacier Peak
MCGREGOR Maxwell Diana
MEMPHIS C Stevens Sparkman
MEMPHIS D Dyer Gateway South
MEMPHIS E Pershing Dead End
MOBILE D Radford Dead End
MOUNT DELANO Hondo Pass Blue Ridge
MOUNT HAGEN Pikes Peak Blue Ridge
MOUNT WHITNEY B [Tetons Knox
OLYMPICA Magnetic Leo
OLYMPIC B Leo Gateway South
PEINADO Wagner Hunt
POLLARD C Jefferson Gateway South
SHEPPARD Alabama Lackland
STATLER Tetons Adolphus
STRAND McGregor Maxwell
TAYLOR Piedras Terminus

November 2018



RESURFACING SUMMARY REPORT DISTRICT 2 Representative: Alexsandra Annello
November 2018
COMPLETED UNDER CONTRACT
STREET FROM TO STREET FROM TO

TRADEWIND Mercury Neptune
VEGA Polaris Comet
WAGNER Chelsea Trowbridge
WEIGHTMAN Timberwolf Edwards
WILSON Pershing Dead End



RESURFACING SUMMARY REPORT DISTRICT 3 Representative: Cassandra Hernandez
November 2018
COMPLETED UNDER CONTRACT
STREET FROM TO STREET FROM TO
ABRAHAM Alameda Canary ANISE A Lee Trevino Montwood
ALASKA Yuma Phoenix BALSAM A Barker Papaya
ALGONQUIN Geronimo Marlow BALSAM B Papaya Mimosa
AQUARIUS Turrentine Backus BEN SWAIN C Toni Edith
ARAPAHO Geronimo Marlow CESSNA B Edgemere W H Burges
ASH Dempsey W H Burges CORNWALL Castletown Blackwood
AVALON Sunglow Dead End DERICK Carnagie Montana
BRANDWOOD Blackwood Suewood EAST GLEN B Pebble Hills Sam Snead
CESSNA A Sunglow Edgemere FRANK BEARD Sam Snead Anise
CHIP CHIP Alameda Dead End GEORGE DIETER Edgemere Pebble Hills
CIBOLA Clark Marlow GEORGE DIETER Pebble Hills Montwood
CLEVELAND A Paisano Atoka HAWKINS Merchant North Loop
CLEVELAND B Atoka Marlow HAWKINS Gazelle GW
COCONUT TREE Granite Coconut Tree INTERNATIONAL Robert E Lee Airway
EDITHA Little Flower Lettie LARRY MAHAN Gateway West Viscount
EDITH B Lettie Ben Swain MONTROSE Mc Crae Dead End
FIRESTONE Montana Darin RED ROBIN Canary George Orr
FLINT Polo Inn Polo Inn VISCOUNT Airway Hawkins
GOURD Album Bellis YARBROUGH Montana Pebble Hills
GRANITE George Orr Polo Inn
GREEN VALLEY Carolina Dead End
HARDY Tampa Dulaney
HAWAII Yuma Phoenix
HAWICK Dunoon Mcintosh
HILLER Airport Boeing
HOLIDAY Tampa Welch
J C CRAMER Barker Coronado
JOSHUA Durrill Dead End
KAYWOOD Parkwood Saigon
LEAR Boeing Lockheed
LETTIE Ben Swain Edith
MCCARTHY A Hockney Alameda
MERIL Cardigan Darin
MIDWAY B Knights Hockney
NAVAJO B Apache Cheyenne Trail
PAPAGO Clark Marlow
PEACH TREE George Orr CR Croom
PEAR TREE George Orr CR Croom
PEARL Amethyst Dead End



RESURFACING SUMMARY REPORT DISTRICT 3 Representative: Cassandra Hernandez
November 2018
COMPLETED UNDER CONTRACT
STREET FROM TO STREET FROM TO
PRESTWICK Cosmos Kilmaltie
SHELL Montana Dead End
SHETLAND Edgemere Ballymote
STEPHENSON Gateway East Frederick
SURETY Gateway East Clark
TRINITY Rusk Simpia
TURRENTINE C Glengarry Daugherty
UTE Clark Marlow
VIOLET W H Burges Cessna
VOCATIONAL Mimosa Alameda
WADE Cosmos Lait
WOODALL Blackwood Suewood



RESURFACING SUMMARY REPORT DISTRICT 4 Representative: Dr. Sam Morgan
November 2018
COMPLETED UNDER CONTRACT
STREET FROM TO STREET FROM TO
ABILENE Cermac Shenandoah BIG BEND Devils Tower CcDS
AJAX Crenshaw Tropicana DEER McCombs Cross
ALCAN B Prince Edward Fairbanks GULFPORT Salisbury Raleigh
ALCAN C Sun Valley Prince Edward HUECO VISTA Alabama Dead End
ALCAN D Warren Sun Valley MAUREEN A Stahala Gabriel
BLYTHE Yellowstone Winthrop MOUNT SAN BERDU (Joe Herrera Alps
BOBCAT Bomarc Dead End PERSIMMON Marie Tobin Hondo Pass
CRENSHAW Yellowstone Tropicana RAYMOND TELLES A |Alps Joe Herrera
CURLEW Debeers Tropicana ROANOKE D Joe Herrera Hondo Pass
DALTON Salisbury Raleigh RUTHERFORD B Stahala Dyer
DEARBORNE B Mackinaw Alcan SAGITTARIUS Rushing Kenworthy
DEARBORNE C Alcan Palomino SINCLAIR Tivoli Terminus
DEBEERS A Ambassador Shenandoah YOSEMITE Zion Old Spanish Trail
DEBEERS B Shenandoah Mackinaw
DECATUR Vicksburg Railroad
DOWNS Fairfax Raleigh
DUVAL Marie Tobin Hondo Pass
FAIRFAX Threadgill Dalton
FALCON McCombs Railroad
FERTELL Sun Valley Grouse
GRAND CANYON Zion Old Spanish
HOLLINGS A Wren Dalton
HOLLINGS B Joe Herrera Hondo Pass
JOHN CUNNINGHAM|MLK Terminus
JUNCTION A Kenworthy Gateway South
JUNCTION B Kenworthy Kellogg
KELLOGG A Winthrop Tropicana
KETCHIKAN Prince Edward Newcastle
KISKA Prince Edward Edmonton
LEVELLAND Sweetwater Port Arthur
MACAW McCombs Blue Wing
MACKEREL Will Ruth Dead End
MCCOMBS Dyer Railroad
MCCOMBS SERVICE ASarah Anne Dead End
MCCOMBS SERVICE HSun Valley Dead End
MENZIES Winthrop Sun Valley
MIDDLESBORO Waverly McCombs
MOUNT ETNA Rutherford Glacier Peak
MOUNT OLYMPUS |Joe Herrera Glacier Peak
MURPHY Salem Sean Haggerty



RESURFACING SUMMARY REPORT DISTRICT 4 Representative: Dr. Sam Morgan
November 2018
COMPLETED UNDER CONTRACT
STREET FROM TO STREET FROM TO
NIKE Sidewinder Dead End
OLAN Fairfax Roanoke
OLD SPANISH TRAIL (Zion Dead End
PARADISE Alcan Tropicana
PEACOCK Rushing Saxon
PICKEREL B Marlin McCombs
PONDEROSA Palomino Dead End
PORT ARTHUR Sweetwater Murphy
POTOMAC Pheasant Quail
RAILROAD Transmountain Hondo Pass
RAVEN Bomarc Dead End
REGULUS A McCombs Bomarc
SAGITTARIUS Rushing Kenworthy
SALEM B Rushing McCombs
SANDERS A Pistacio Dyer
SARAH ANNE McCombs Terminus
SHENANDOAH A Thor Debeers
SIGMA Sagittarius Dead End
SINCLAIR Tivoli Terminus
THOR Crenshaw Winthrop
THREADGILL A Dyer Roanoke
THREADGILL B Roanoke McCombs
TIGER EYE Dyer Jadestone
TIVOLI Deer Quail
TRIUMPH Salem Dearborne
TROPICANA D Alcan McCombs
TROUT Wolverine Dead End
UVALDE Sun Valley Junction
VANGUARD Pickerel Dead End
VERBENA Threadgill McCombs
VICEROY Dearborne Dead End
VICKSBURG A Threadgill Sanders
WALDORF McCombs Alcan
WINTHROP Kenworthy Thor
WOODBERRY Mc Combs Dead End
WOODCHUCK Bomarc Dead End
YELLOWSTONE Tropicana Blythe
ZEUS Nike Snark
ZION B Alabama Gran Quivera



RESURFACING SUMMARY REPORT DISTRICT 5 Representative: Dr. Michiel Noe
November 2018
COMPLETED UNDER CONTRACT
STREET FROM TO STREET FROM TO
LEE Montwood Pebble Hills GEORGE DIETER Montana Edgemere
GEORGE DIETER Edgemere Pebble Hills




RESURFACING SUMMARY REPORT

DISTRICT 6

COMPLETED
STREET FROM T0
DORSET Coventry Dead End
GOLONDRINA Buena Park Buena Park
GUADALAJARA Singh Reno
LEE Montwood Pebble Hills
LONE STAR Soccoro Padilla
NEVAREZ A Inglewood Skylight
ONATE Candelaria Dead End
PULLMAN D Henry Brennan Rojas
RENO Southside Guadalajara
SANTA ROSALIA Southside Guadalajara

November 2018

Representative: Claudia Ordaz Perez
UNDER CONTRACT
STREET FROM TO
ROJAS Zaragoza Don Haskins




RESURFACING SUMMARY REPORT

DISTRICT 7

Representative: Henry Rivera

COMPLETED
STREET FROM TO
ALGERITA Riverside Hickory
ALGIERS Fir Album
AMUR Danube Arboleda
ARAQUAIA Arboleda Dead End
ATKINSON North Loop Half Moon
BORRETT Wells Dead End
BURGESS B Yermoland Courtland
BURNHAM A Stanley Lomaland
CAPELLO Blacks McCamey
CHRISTY Williamette Yermoland
COSMOS C McRae Debbie
EMERSON A Heid North Loop
ESCADRILLE Fray Lafayette
FINITA Whittier Alameda
FRANCINE Williamette Yermoland
FRAY Willamette Dead End
GALLAGHER A Heid Mauer
GUAYMAS Taxco Corozal
HACIENDA A Hunter Ameca
HALF MOON North Loop North Loop
HAROLD Starr Dead End
HERMOSILLO A La Paz Yarbrough
HERMOSILLO B Ameca Santa Barbara
HERMOSILLO C Hunter Ameca
HONOLULU A Montwood Wedgewood
HONOLULU B Wedgewood Leewood
INDEPENDENCE Yarbrough Whittier
LA GENTE Morelia Dead End
LA PALOMA Valley View Valley View
LAPAZA Corozal Santa Maria
LA PAZB Santa Maria Dead End
LADERA B Monterrey Carolina
LEE TREVINO J Gateway East Yermoland
LEE TREVINO K Yermoland Castner
LEE TREVINO L Castner North Loop
LILACA Carolina Montecito
MAZATLAN A Hunter Ladera
MONTERREY C Giles Yarbrough
NEW HAVEN A Lasso Roseway

UNDER CONTRACT
STREET FROM TO
ALCAZAR Lomaland Dead End
ALLEN BRADLEY James Watt Wilkenson
CORK B Album Zanzibar
DALE DOUGLAS C Bob Mitchell Vista del Sol
LOMALAND D Pellicano Gateway East
MONACO Montwood Woodside
ROJAS George Dieter Zaragoza
ROJAS K Pendale George Dieter
TOMWOOD A Sumac Trawood
VISTA LOMAS B Vista De Oro Vista del Sol
VISTA REAL A Trawood Janway
YARBROUGH Gateway East North Loop
YARBROUGH Trawood GW
YARBROUGH Alameda Cesar Chavez

November 2018



RESURFACING SUMMARY REPORT

DISTRICT 7

Representative: Henry Rivera

COMPLETED
STREET FROM TO
NEWLAND Stanley Atwood
POLVO Ron Quillo Dead End
RALPHEENE Williamette Yermoland
RIO ARRIBA Pedernales Link
ROSEMARY San Jose Wenda
SAN PAULO A La Paz Yarbrough
SANTA BARBARA Mazatlan Hacienda
SANTA MARIA Giles Dead End
SANTA MONICA Giles Venado
SONORA Veracruz Dead End
SUMATRA Ceylon Album
TAHITI Heather Bermuda
TRANQUILO A Yarbrough Dead End
VAN HASELEN Lasso Pendale
VENADO B Ranchland Hermosillo
VENADO C Hermosillo San Paulo
VERACRUZ Ladera Giles
WENDA B San Jose Rosedale
WENDA C Franklin Rosedale
YARBROUGH K Alameda North Loop

UNDER CONTRACT

STREET

FROM TO

November 2018



RESURFACING SUMMARY REPORT

DISTRICT 8

Representative: Cissy Lizarraga

COMPLETED
STREET FROM TO
AVILA Lombardy Avila
BALLERINA Sunset Dead End
BEL MAR Fiesta Cabrillo
BELTON A Monarch Fiesta
BENEDICT Perth Hookheath
BLACKSTONE Roxbury Frontera
BRIARWOOD Coeur D Alene Sunset
CASTILE A Belton Marcena
CHARL ANN C Shorty Sunset
CIRCUS Mardi Gras Dead End
COEUR D ALENE Olmos Coeur D Alene
COLINA ALTA Fountain Dead End
COLUMBINE Country Club Camino Real
CORTO Yandell Prospect
CORVENA Swan Fair Lawn
DETROIT Murchison Arizona
FRANKLIN 1-10 Durango
GEORGIA Cliff Dead End
HEISIG Prospect Sun Bowl
J C MACHUCA Sunland Park Dead End
KINGSWOOD Silverbell Dead End
LESLIE WARD Boy Scout Dead End
MARDI GRAS Carousel Dead End
MONTOYA F Country Club Meadowlark
OCTAVIA A Cliff Arizona
OCTAVIA C Magoffin Dead End
OVERLAND B Cotton Campbell
PACIFIC Hidden Doniphan
PALO VERDE Maguey Rio Flor
PERTH Riverbend Benedict
POPLAR Grant School gates
POPLAR A Pershing Missouri
ROSEWOOD Arizona Missouri
RUBIN A Suncrest Carousel
SANTA FE 1-10 Main
SILVERBELL Kingswood Dead End
THRUSH Warbler Crane
VISTA GRANDE Country Club Country Club
WESTCITY Executive Center Waymore

UNDER CONTRACT
STREET FROM TO
BELTON B Fiesta De Leon
BIRCH Grant Wyoming
BROWN D Arizona Missouri
CALIFORNIA A Mesa Los Angeles
COMANCHE Tobin Cortez
CORTO Yandell Prospect
DALLAS B San Antonio Dead End
DOLAN A Paisano Sagrado
DUNNE Washington Dead End
EIGHTH A Oregon Ochoa
FINDLEY B San Antonio Dead End
FOUNTAIN B Snowheights Mesa
FOURTH B Park Coles
FRANCIS Flower Terminus
HOOKHEATH Roxbury Benedict
LAREDO Boone Dead End
LINDEN Alameda Dunne
MARTINEZ Delta Laredo
MEADOWLARK A Vist Del Monte Rosinante
NINTH Park Campbell
OLEANDER Love Dead End
RESLER Belvidere White Cliffs
RIVER BEND Frontera Sunset
RUHLEN Paisano Dead End
SAINT VRAIN D Olive Dead End
UPSON A Heisig Fewel
UPSON B Fewel Prospect

November 2018



RESURFACING SUMMARY REPORT DISTRICT 8 Representative: Cissy Lizarraga
November 2018
COMPLETED UNDER CONTRACT
STREET FROM TO STREET FROM TO

WESTVIEW

Heath

Belton
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